San Mateo Expanded Site Investigation
Near Grants, Cibola and McKinley Counties, New Mexico
Daily Report

Date: 11/17/2014
Time: 1930

Team:

Derrick Cobb
Jeff Criner

Health and Safety:

1. On November 17, 2014, the Weston team and Yellow Jacket Drilling (YJD) Services con-
ducted a tailgate safety meeting. Safety topics discussed included inclement weather,
radiation awareness, slips, trips, falls, and dehydration.

2. No near misses or incidents occurred.

Weston Team Operations Completed:

1. Weston and YJD services completed drilling location N-4. The borehole was advanced to a
total depth of 110 ft feet below ground surface (bgs). Non-weathered shale was observed from
approximately 104 to 110 ft bgs. Water was not observed and the borehole was grouted.
Weston and YJD moved and set-up equipment at C-5 location.

3. Weston coordinated with Homestake personnel regarding wells 928 and 943. Weston col-
lected a groundwater sample from well 943 via a dedicated pump. A split sample was
collected by Homestake. Well 928 was not sampled as the dedicated pump had been
removed from the well. Weston will sample this well at a later date with a suitable
pump appropriate for sampling at this depth. The current sampling equipment on hand
is limited to approximately 100 ft bgs.

4. Weston and Homestake personnel conducted a recon of well 907 (Village of Milan).
Weston will work to obtain access to this well and schedule the sampling at a later date.

5. Weston completed sampling of monitor well C-3.

Planned activities for November 18-21, 2014:

1. Weston and YJD will drill and sample C-5 (11/18-19/14).
2. Weston plans to drill and sample N-5 (SIS o 11/20-21/14.
3. Weston will coordinate sampling of [ e'l (11/18-19/14).
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Open Items:

1. (DS inauired about the Weston team sampling his deep well. Weston will
schedule the well sampling (ID: PV-03).

2. YID to complete pads at locations BG-03, BG-04, BG-05, BG-07 and C-3.

3. Adecision regarding which soil samples need to be submitted for SPLP analysis needs to
be made due to anion hold times. Current samples collected and on hold include: C-3,
N-1, N-2, N-3 and N-4. SPLP for BG-03 and BG-05 has been dropped. SPLP extraction for
anions needs to be conducted within 14 days of sample collection.

4. Sample well Homestake well 928.

5. Sample Village of Milan well 907.
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